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Section 1 •• Significant Organizational Activities 

\ JIVN151968 

Among the more significant activities during the report period which 
affected battalion operations was tho loss of its six (6) truck companies. 
The truck companies listed below were transferred from this battalion 
effective 10 May I966 by General Order 31, Headquarters 1st Logistical 
Command» and ultimately assigned to tho 48th truck group. All records 
pertaining to the truck companies ware forwarded to the gaining parent 
organization. 

1 - 62nd Transportation Company (Modium Truck] 
2 - 120th Transportation Company (Light Truck] 

,     3 - 163rd Transportation Compaiiy (Light Truck] 
A * 53Ath Transportation Company (Msdium Truck) 

«    5 - 670th Transportation Company (Msdium Truck) (Comp) 

The 556th Transportation Company (Medium Truck) (Batroleun) vas 
traneferrod to the 64th Quartermaster Battalion. 
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Ending 31 July 1966 (HCS CSPOR - 65) 

With the loss of its truck companies the battalion resumed a primary 
mission of terminal service, with its two tenuinal service companies and 
one medium boat company« The battalion continued in its mission of 
supervising operation of the amounition barge sites at Cogido, Buu Long, 
Binh Trieu, Cau Binh Lol and the sub-port of Vung Tau as well as providing 
personnel to the 4th Transportation Command for operation of tho Saigon 
Amy Terminal, the Amy Air Freight activity at Tan Son Nhut, the am- 
munition vessel discharge at Nha Be and the ammunition barge discharge 
site at Thanh Tuy Ha. 

During the period 25 - 31 May, battalion headquarters moved from its 
tent encampment at Long Binh to office and billet' spaces as tenants In the 
4th Transportation Command's Le Lai Hotel, Saigon, 

The 124th Transportation Company (Terminal Service) continued to 
provide 30,000 s&u hours per month to the 4th Transportation Command in 
the font of cargo checkers and supervisors for the operation of Saigon 
Amy Terminal, Army Air Freight at Tan Son Nhut, tho Nha Be vessel dis- 
charge activity and the Thanh Tiy Ha barge discharge site. The 124th 
also continued its direct supervision of the ammunition barge discharge 
sites at Cogido, Buu Long, Binh Trieu and Cau Binh Lol« At the barge 
sites mentioned, stevedoring, port clearance vehicles, and MHE and MHE 
operators are provided to some extent, under a US contract with the 
Central Navigation and Trading Company SJL« of Japan. Under terms of 
the contract, the contrgotor is required to provide barges to receive 
ammunition discharged from ships at Nha Be| tugs to move barges to 
ammunition barge discharge sites; stevedores; cargo handling gear; and 
cranes and forklifts with operators for barge discharge at sites; plus 
sufficient trucks with drivers to transport ammunition to first destination. 
The contract also contains provisions for handling both backload of am- 
munition and discharge and backload of general cargo through the anmunltion 
barge sites. Other contract provisions Include the right of the US Amy 
to supplement the contractor's work force and equipnont with US military 
personnel, equipment and trucks when, in the opinion of the Amy, the 
contractor has failed to meet operating requireaents. In actual practice, 
the 124th provides TOE cranes and forklifts with operators at all sites 
because the contractor has not yet obtained sufficient equipment. The 
40th Transportation Truck Group provides military trucks, to offset con- 
tractor shortages, when tactical commlttmonts permit. The 4th Trans Comd 
provides commercial trucks from Seeland Corporation. 

Between 19-24 May the 117th Transportation Company (Terminal Ser- 
vice) consolidated personnel both from the MBM Villa at Saigon Fort and 
from the Le Lai Hotel by moving into the newiy-c one true tod Truo-Glang 
Hotel on Le Van Linh street, Saigon, In the new hotel the 117th en- 
countered problems with an inadequate water supply and distribution 
system and lacked an auxiliary generator as back-up for the city-supplied 
electricity. Installation of a vftter reservoir and pump solved the water 
problem. A 75KW generator was obtained 15 June to provide electrical 
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power as needed. As sole tenant of the hotel the 117th assumed the 
responsibility of providing for its ovn physical aocurity. Guard watch 
towers were erected and outside lighting installed. 

At the start of the report period the battalion utilized personnel 
of the 124th Transportation Company to operate the following ammanltion 
barge discharge sites: 

1 - Cogldo 
2 «• Buu Long 
3 - Cau Binh Lol 
A • Binh Trieu 
5 - Thanh Tuy Ha 

On 23 Iky the site at Cau Binh Lol was closed for repairs.   The site is 
still closed.   It is located across the Saigon River from Binh Trieu. 
Instead of repairing and reopening the single-crane, one-barge site at 
Cau Binh Lol, plans have been proposed for tho expansion of Binh Trieu 
site by adding two additional crane points.   This plaft, if adopted, will 
result in good utilization of personnel and equiplnent.    Both Binh Trieu 
and Cau Binh Lol, until the latter closed, handled ammunition for the 
Vietnamese Air Force located at Tan Son Nhut air base, and for the Viet- 
namese Army Which operates a nearby ARVN depot.   On 28 June a temporary 
site for the discharge of general cargo barges was opened at Tfau Due. 
The site is located on a branch of the Saigon River approximately one (1) 
mile outside of the city of Saigon and ^ mile off Highly 1A.   The site 
was opened as an adjunct to Saigon Fort general cargo discharge capability. 
Its use is expected to continue until Dooomber 1966 when it is anticipated 
that a new general cargo discharge facility, now under construction, will 
become operational.    On 20 July 1966 the battalion wots given the mission 
of operating the entire asmtunltion vessel and barge discharge system.   On 
20 July the battalion took over operational control of the Ammunition 
Branch from the 4th Transportation Command.   The significance of this 
additional responsibility is that the battalion is now able to co-ordinate, 
internally, all phases of ammunition handling, from the scheduling of 
vessels to notification of consignees.   The battalion is also responsible 
for the control and utilization of all barges used in thj ammunition 
system*   At the start of the report period the system was operating with 
a total of 54 barges which represented a total tonnage capacity of a one* 
time lift of 18,650 short tons.   On 1 May 3300 tons of the lift capacity 
was unavailable due to repairs being required on contractor barges.   As 
of the end of July, 83 barges, representing 32,000 tons lift capability, 
are utilized in the ammunition system.   Of the 83 barges on band, 12 are 
US owned BC barges, 29 are leased barges and 42 are contractor-provided. 
4,600 tons of contractor barge capacity is unavailable due to repair work. 

During the report period the contract for services of Central Navigation 
and Trading Company S.A. of Japan was ram wed In the form of a letter 
contract.   The formal contract is due to be negotiated in August.   All 
matters pertaining to contractual obligations are handled by a local CNST 
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represonativc. Tho Chief, Ammunition Branch, is ordering officer for 
contractor services. Tho most significant change in the renewed contract 
is the inclusion of a price reduction schedule which decreases payments 
to the contradtar when services required of hisa. are performed or furnished 
by the IB Army, Tho contractor is paid on tho basis of long tons or 
measureiasnt tons (whichever brings him the greater revenue) of cargo trans- 
ported and handled from the end of tho ship's gear to first consignee. 
Elements involved in these tasks are barges, barge tow boats, longshoremen, 
cranes and truck transport» Payment to the contradtor is reduced for the 
task elements which he does not provide and which are provided by the US 
Amy* 

in Vietnam. One of these teams has been operating at the Nha Be discharge 
site, as well as making periodic visits to the other discharge sites. Their 
main purpose was to assist and advise in safety matters in ammunition 
vessel discharge operations. Their assistance and advice not only In the 
areas of safety, but in the overall openxtlon, has been immoasurable. 
The experience and knowledge of the assigned individuals has enabled the 
operation to Improve in effectiveness and efficiency, and their presence 
will continue to bavo rewarding effects on tho operation. 

During the period 1-14- July the ammunition system had in actual 
use a relatively constant supply of barges rated at 27,000 tons capacity. 
The discharge workload at Nha Be during this period was normal. It 
determined that operating three deep-draft vessels and one LST, plus 
meeting the additional backloading oommltmonts, the ammunition system 
could satisfactorily operate with a capacity of 27,000 rated tons of 
barges In actual use (repair items excluded;. However, the movement 
capability and the resulting turnaround of barges are directly related. 
Doflcienoles in movement or discharge would definetly hinder the operation. 
As stated previously, the entire operation operated relatively without 
problems and tho capacity of barges was sufficient. 

Night work at Thanh Tuy Ha barge discharge site (the ARVN Base Depot) 
was implemented on 7 July« However, the contractor who operates the site 
has only partially succeeded to date in providing sufficient personnel 
to conduct a two-shift, around-the-clock operation* While building up 
his work force the contractor has agreed to conduct around-the-clock 
operations every other day« To insure realization of the increased tonnage 
expected to result from around-the-clock operations the battalion will 
station a second military supervisor at Thanh Tuy Ha in August« 

On the first of May the Vung Tau sub-port operation was being eon* 
ducted exclusively by military personnel using military equlpnont. 
However, because of the increased tonnage projected to bo handled at 
Vung Tau, the Alaskan Borge and Transport Company (AB&T) was given 
contract responsibilities for cargo discharge, backload and port clearance. 

, ■ v "        1    .• ■"     •'••.*    .• •••     - -•■» •    x     ,••.-.■    •• .-• 

In June, two US Coast Guard Ammunition Safety Inspection teams arrived 
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The 117th Transportation Company (Terminal Service) continues to provldo 
supervisory personnel and cargo checkers for the Vung Tau operation« 

On 1 June the battalion assumed responsibility for operation of the 
Vung Tau sub-port and Vung Tau QIC Captain Robort L. HcAllister was 
attached to the battalion. 

During the report period the following aamunition tonnage was dis- 
charged from vessels, at Nha Be, and from barges, at the barge sitess 

SITE               MUT             JUNE UM                   TQTi^. 

Nha Be 9971 ST U&% ST 43904 ST 96529 ST 
BuuLong 2^96             9506 7880 M8Ö2 
Cogido 9A54 211W 17188 47743 
BlnhTrieu 598 6016 7940 U55A 
Cau Binh Loi 1911 CLOSED FOR   REPAIRS          1911 
ThanTuylfe £327 U90 99A7 1676 

TOTAL 26757 $3767 76859 19P3P? 

The combined discharge and backload tonnage for Vung Tau was t 
MAY JUNE JuUr TOTAL 

Vung Tau        23980 ST       39157 ST      23668 ST S^GTOT 

General cargo discharged at Thu Due since it began operations 28 June 
wast 

JUNE JULY 
mST        36165 Thu Duo NONE ITTST        3616 ST 

Ammunition reooived in-country during June and July greatly exceeded 
that received in J^hy.     Each of the ammunition barge discharge sites 
greatly increased their tonnag* discharge over May's performance.   The 
significant increase in tonnage discharged at Cogido In June was accom- 
plished by increasing site discharge facilities by two (2) crane operating 
points.   The Cogido crane point construction was completed on 16 June and 
increased Cogido^ crane points from four U) to six (6).   The strong 
command emphasis placed on expeditious forwarding of ammunition resulted In 
the battalion being given a high priority for the military trucks used to 
provide port clearance of the ammunition barge sites« 

On 25 July the responsibility for operation of the Thu Duo general 
cargo barge discharge site was assumed by the 117th Transportation Campany 
(Toxninal Service), relieving the 124th Transportation Company (Terminal 
Service)«   A two-shift, 24-hour day operation of the site was then initiated 
producing an appreciable increase in the tonnage discharged.   The 117th 
Trans Co is also taking excellent advantage of tho personnel training op- 
portunities afforded at the Thu Due site. 
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Ob 26 May the advance party of the 329th Transportation Conpany 
(Heavy Boat) arrived in Vietnam, On 7 Juno the nain body arrived aboard 
the USNS Gordon« The 329th uns attached to the battalion effective 
A June and stationed at Vung Tau. The 329th performs a corabat support 
and combat service support mission between Vung Tau sub-port. Me Tho, 
Can Tho, Saigon Amy Terminal and the Cogido ammunition barge discharge 
site« 

Increasing terrorist activities in the vicinity of battalion areas 
of operation has, at times, caused a cessation of operations. The barge 
site at Buu Long is located within an ARVN training center compound aprox- 
imately two road miles from the back gate of Binh Hoa air base. There 
are approximately 130 ARVN soldiers undergoing training in the Buu Long 
compound. During the periods between ARVN training cycles there are 
approximately 30 ARVN cadre there. They provide some site protection« 
On 18 July however, the ARVN commander who is responsible for Binh Hoa 
security ordered Buu Long to cease night shift operations until 22 July 
because of anticipated VC activity. 

The site at Binh Trieu is also protected by ARVN. On 18 June, ARVN 
advised that Binh Trieu was suspected to come under mortar attack. The 
night shift «as cancelled at a loss of twelve operating hours. Ch 10 July 
(0230) bubbles and an unknown swimmer were noted near the ammo barges 
being discharged c^t Binh Trieu. ARVN and US UDT teams checked barges and 
the surrounding vator area, clearing tho site for resumption of operations 
at H 00 hours the following morning. 

Cogido site was forced to stop shipping ammunition to the 3rd Ordnance 
Battalion ASP on 5 June for four hours because the ASP was receiving hostile 
fire. On 10 July two Vietnamese river patrol boats were sunk by mines 
in the vicinity of Cogido which halted movement of barges to that site. 
The following morning after being cleared by US Navy, operations were 
resumed* 

On 27 July an all day fire fight was conductod in the vicinity of 
the ammunition vessels at Nha Bo. Booauso of this tho change of shift 
had to be accomplished with site personnel traveling by water to and 
from work instead of by highway. Tho oovon miles of road between the 
124th Trans billets area and their work site at Nha Be is not secure 
between the hours of 1900 and 0600. This restricts arrongementä for change 
of shift and presents a potential loss of vessel dischargo time. 

Cta 12 July, while onroute from Vung Tau to Can Tho on a cargo mission, 
the crow of LCU 1508 (329th Trans Co) observed four U) mortar rounäs 
explode, in succession, approximately 200 yards to the stem. The mission 
continued without ill effect. 

At 1350 hours, 28 July, a US Amy tug moving three loaded ammunition 
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barges on the Dong Nai River fron Nha Be to Cogldo observed several 
mortar rounds explode approxLinately 200 yards off her forward bow. There 
was no effect on tug or barges. 

The effeot of friendly tactical operations on the onnrunltion discharge 
mission of the battalion is a reduction in barge site clearance capability. 
Tactical operations require the same military vehicles as are required to 
move munitions. Contractor civilian vehicles are not available in numbers 
sufficient to overcome shortages of military trucks. Lack of military 
vehicles presents another problem in that no civilian vehicles are per» 
mitted into the Bien Hoa air base. As a result of this restriction, 
Buu Long barge site can only be utilized when military trucks are available* 

No traffic is permitted on the river at Nha Be from 1900 hours to 
dawn« Ammunition vessel discharge is conducted at Nha Be 24 hours a day« 
The restriction against water traffic at night is a physical security 
measure. Its effect on operations is that prior to 1900 all partially 
loaded barges at ship side must be replaced by sufficient empty barges to 
pennit vessel discharge throughout the night. 

One ef^eot of weather on operations is that civilian laborers will 
not work during periods of heavy rain. This effects both battalion 
personnel at Nha Be and the barge discharge sites, and the ammunition 
consignees who also utilise local nationals as laborers. 

Tidal changes effect operations at Buu Long barge site. During 
low tide barges cannot be shifted at the pier. As a result of this 
restriction a fully-laden barge must be shifted to the pier before low 
tide even though a partially loaded barge is at the pier being worked. 
If a full barge is not moved into the pier before low tide, the barge 
being worked will complete discharge prior to the time that the tidal 
stage will permit another fall barge to be moved to the pier« 

While utilization of local nationals as longshoremen releases 
military personnel for supervisory roles, this does produce some detri- 
mental operational effects« As an example • on their paydays, local 
national truck drivers and longshoremen may take a holiday without giving 
notice. Military personnel are thon used to the maximum extent of avail- 
ability on such occasions« 

Because of the mainly supervisory role of personnel employed in the 
operation of barge sites, terminal service companies have been required to 
retrain longshoremen, signalmen and winch operators for duties as Vessel 
supercargoes, cargo checkers, site supervisors and crane operators« 
Training is successfully done on forecast of needs basis. During the 
month of July the battalion conducted a weapons-firing program in which 
200 personnel fired the M-U; 126 the M-60 ancl 60 the M-79 for familiarization. 

In order to improve the operating efficiency of the battalion, 
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SOP*a covering the administration and operations were revised to meet 
mission chan^ea «fclch ooourred during the quarter.    Listed below are 
policy directives and regulaticos published by the battalion during the 
report period« 

mszmmm* 
22-66 
23-66 
24-66 
26-66 
27-^6 
28-66 

6 May 66 
16 May 66 
18 May 66 
10 JuL66 

1 Aug 66 
29 Jul 66 

BESMHflia« 
750-1 
385-10 
Al 0-1 
360-2 
75CW 
360-1 
230-1 

U May 66 
15 May 66 
16 May 66 
17 May 66 
19 May 66 
27 May 66 
1 Jun66 

Conunand Information Program 
Battalion Pass and Leave Policy 
Battalion Courteay Patrol 
Alcoholic Beverages 
Carrying of Individual Military Weapons 
Known or Suspected Terrorist Actlvltlos, 

Battalion Material Readiness Program 
Battalion Safety ftrogran 
Battalion Fire Regulation 
Unit Orientation of Newly Assigned Personnel 
Battalion Maintenance Program 
Battalion Sponsorship Program 
Unit Welfare Fund 

During the report period it beceao necessary to develop and revise 
existing security plans for all the areas under battalion and subordinate 
unit control* The HHD, 11th Trans Bn inploments the security plan of 
the 4th Trans Comd at tho Lo Lai Hotel. The 124th Trans Go implements 
the security plan of TMA. at M6M Villa area and the A&h Truck Group at 
Long Binh, 

The 1099th Trans Co implements the security plan of the 543 QH Gp 
at Tent Camp "G". 

Tho 329th Trans Go Implements the physical security plan established 
by the Officer in Charge of Vung Tau sub-port. 

Other plans developed during the report period included a plan for 
the reconstruction and repair of facilities at Gogido and Buu Long. 
Several movement plans have boon initiated for possible use should the 
battalion be required to move to some location outside of Saigon. In 
keeping with 1st Logistical Command requirements, the battalion has pre- 
pared Standing Operating Procedures for Emergency Operations (SOP for 
EOP's). In order to be prepared for a work stoppage that could be caused 
by a strike among civilian stevedores, the battalion maintains a strike 
contingency plan. Under this plan the battalion is prepared to provide 
full military hatch gangs including winch operators, signalmen and long- 
shoremen as needed for operations on vessels at Nha Bo and in the Saigon 
port. A second portion of the strike contingency plan requires that tho 
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the tetmlnal service companies provide cadre hatch gangs, with longshoremen 
roqulrments filled from the personnel replacement Input stream« 

Ob 26 July a battalion radio net was established to provide commun- 
ications between tho battalion headquarters, Nha Be, and all the barge 
discharge sites. Radios employed In tho net are AV/ERC-25 and AN/VRC-IO, 
Due to tho lack of tolophono service and accessibility of tho Buu Long, 
Thu Duo, Nha Be, and Thanh Tty Ha discharge sites, the establishment'of 
reliable communications with these sites was essential to operations« 
Installation of telephones at these si tos is being programmed« Radios 
augment the existing telephones at Cogldo and Binh Triou. Detailed radio 
operator encoding training was conducted prior to the radio Installation 
and operation. ANARC-10 radios were installed on all operating landing 
craft and other harbor craft of subordinate units during this reporting 
period« 

All battalion units received satisfactory ratings as a result of their 
annual Inspootor General inspections conducted during the porlod 1-21 
Juno. 

Changes of key personnel included tho departure on 15 July of the 
Battalion Executive Officer, Major Curtis J. Johnson, whose replacement, 
Major Kevin L, Maher, arrived in the battalion 5 July. Major Bruce T, 
Wright, the Battalion S-3, departed Viet Nam on 3 July and was replaced 
by Captain Ronald H. Vilbanks, the former Commanding Officer of the 12^th 
Transportation Company. On 8 July Captain Thomas K. Sheldon assumed 
command of the 124th Transportation Company. 

On 25 June Captain John V. Andrews essuned comKand of the 117th 
Transportation Company, relieving the departing former commander. 
First Lieutenant Daniel M. McDonald Jr. 

On 15 July the Commanding Officer, Ath Transportation Command, 
reccammended that the battalion be awarded the Mbritorlous Unit Citation 
for Its performance in Vietnam from 5 August 1965 to 12 May 1966« 

Since the end of the last report porlod the participation rate in tho 
battolion savings bond program has rose from a low of 70% on 1 May to a 
high of 86% In June. As of the end of July, participation dropped to 83% 
due to personnel turnover. 

Battalion strength for the months ending May, June, and July are: 

31 >fay 25 Off 3 WO 892 EM 
30 Jun 34 Off 17 WO 10Q5 EM 
31 J\a 3A Off 18 WO 1006 EM 

The large Increase in officer personnel in June was due to the 
1 

9 

tarn 



■ 

O 1 
AVCA TC-11-C0 15 August 1966 
SUBJECT:    Operational Report - Lessons Learned for Quartorly Period 

Ending 31 Ju3jr 1966 (RCS CSPOR - 65) 

arrival in June of the 329th Transportation Company (Heavy Boat). 

Promotions accomplished during the quarter as compared to allocatione () 
were as follows« 

MAy JUNE ^TULY TOTAL 

OPT 
1-8 
B-7 
1-6 
E-5 
E^ 
E-3 

All units of the tattalion have succeeded in reducing their monthly 
Army Motor Vehicle Accident Rate.   Monthly AMV accident rates were: 

MONTH TOTAL MILES RECORDABLE       REPORTABLE RATE 
_ _— ACCIDENTS ACCIDENTS _ 

May 42689 0 0 0.00 
Juno A8869 0 4 0*00 
July 50284 1 1 1.09 

Section 2 « Fart I   Observations (Lessons Learned) 

1a   Personnel. 

a«   Item:   NCO turbulence 
Discussions   With only rare exceptions, all of the non- 

commissioned officers who accompanied thair units when the units deployed 
to Vietnam will all rotate at approximately the sane time. 

Observations   Near the end of their first year in Vietnam, units 
can expect a loss of continuity in operations as a result of the loss of the 
majority of its enlisted leaders and supervisors. 

2«   Operations. 

a.    Items    Inland waterway movements of 500-ton capacity barges. 
Discussions   The 1099th Modium Boat Company is required to 

move   500-t>n capacity barges daily in the ammunition distribution system. 
The unit mission vessel, LCM-S, was not designed for use as a tow boat. 
The problem encountered was to accomplish tho mission of moving barges and 
still prevent damage to LCM engines and transmissions -which is potential 
to such usage. 

Observations   The problem has been üargely resolved by 
utilizing two (2) LCM-8 to move barges.   This solution also provides for 
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ready assistance in the event that one of the two LCM has a mechanical 
failure« 

b, Itep: Aircraft recognition of harborcrafb. 
Discussiont The 1099th Transportation Company LCM-8 operate 

on rivers in and around the Saigon area. In these operating waterways 
the LdWJ are subject to potential VC ambush. The vessels are equipped 
with radios which enable them to call for aircraft fire support. However, 
the problem encountered was how to provide for recognition of particular 
vessels when the ground to air radio was inoperative, 

Observationt The problem was resolved by painting numbers in 
black on the orange background of the roof over the vessel wheelhouse. 

c. Itemt BK barge instability. 
Discussion» On two occasions BK barges loaded properly with 

ammunition overturned. The acute instability of these barges rondors them 
of little value as cargo transporters. 

Observation» The beam of the BK bargos appears to be too 
narrow to permit useful exploitation of their rated cargo capacity« 

■ 

d« Item: Discharge of ammunition from vessel wings below deck. 
Discussiont Anmuiiltlon vessel discharge rate was observed 

to be reduced by the requirement to use snatch blocks to move aiaraunition 
from the vessel wings to positions under the cargo hook« 

Observation» Vessel discharge rates was reduced by lack of 
forkllfts in the hold. Electric forklifbs are now provided to both speed 
discharge and simultaneously afford maximum protection for cargo during 
handling« 

e« Iteap; Intransit damage to palletized bag cement. 
Discussion» Over a period of one month when several hundreds 

of tons of palletized bagged cement were discharged at unit barge site 
it vac noticed that up to 20£ of the cement bags handled were damaged 
beyond use« 

Obsecration; Lightweight plywood pallets were loaded with 
one (1) ton of bagged cement. Many were received broken on the barge. 
In addition, an attempt had been mado to protect the cement from rain by 
covering the stack of bags on the pallet with a thin plastic sheet. This 
plastic is not well secured and is very easily torn. As a result, many 
bags of cement are destroyed by rain« 

f« iftep» Landing craft crew shelters. 
Discussiont As onployod in thoir present mission as barge 

tow boats, IX3M-8 of the 1099th Trans Co are often away from their homo 
station overnight. Some spend several days at one barge site shifting 
barges between mooring buoys and piers« In these areas there is no troop 
billet space ashore close to the vessel. A watch is required on the LCM 
at all times except when in the home station. There is no space below 
decks suitable for crew rest« 

'•.-•••■ •    ...     •....«, 

r   . 11 .  -. 
( .     '        ••■      ■   ,: •▼       . ■ , •   '•■•, ■'■  •••■ ■ • , 



■ 

O 3 
AVCA TC-11-C0 15 August 1966 
SUBJECT 1   Operational Report - Lessons Loamed for Quarterly Porlod 

Ending 31 July 1966 (RCS CSPDR - 65) 

Observationt    In order to provide maxlnum security for vössel 
and crew and to obtain maximum utilization of the vessel when dispatched 
away from home port overnight, it is best to have the crew remain on board« 
Protortion from the elements for orevs aboard LCM 8 has been provided by 
constructing a temporary wooden shelter ffcame above the after half of the 
wheel house deck*   The top is covered with salvage canvas and has roll 
down canvas sides. 

g,    ytept   Land transportation of outsissed cargoes 
Discussion:    Heavy construction work in Vietnam is increasing. 

Construction calls for steel beams and bridging materials.   Receipt of 
5O1 - 90f telephone poles is increasing«   Trucks for transportation   for 
barge site clearance of long poles and lengthy heavy beams are not always 
available in the numbers required« 

Observation 1   Poles and booms of up to ,40' length can bo 
safely transported on military 12-ton stake & platform trailers, 50* 
poles and beams can also be transported on S&F trailers by connecting the 
trailer to a 5th wheel dolly adaptor, connecting the dolly to the pintle 
hook on a S^ton tractor.   This arrangement permits cargo to overhang at 
both front and rear of the trailer.   Conmorcial contractor equipnont is 
being utilized when rvailablo to transport poles and beams whose lengths 
exceed 50*.   Adaptation'of standard military equipment is being attempted 
to resolve this problem« 

3«   Training and Organization. 

a. Item 1   Cross-training of terminal service company personnel. 
Discussion 1    Because local civilian labor is utilized in 

longshoremen work, TOE longshoremen are available for other duties. 
Given the necessary additional training, they are being employed as site 
and vessel supervisors, as cargo checkers, and as crane operators. 

Obsepatiom Cross-training of TCE lonpshoreaen for duties 
described above is highly effective. 

b, Itep^:   Radio operator training 
Discussion>   Terminal Service companies' TOSE authorizes a 

communications chief Grade B-5, but no radio operators.   The TO&E of a 
terminal service battalion headquarters has no authorization for radio 
operators.   To perform the battalion mission, a radio communications net 
is required.   Personnel now utilized required training in both basic radio 
telephone procedures and in the procedures used to encode operational 
messages prior to their transmission« 

Observation:   Terminal service units must be prepared to 
operate radio nets for command and operational purposes, 

c«   Iteflt   Familiarization with common weapons 
Discussion 1 Because some personnel assigned had nbt fired, 

for familiarization, the weapons common to their paroni units within the 
past year, a range firing program was conducted at brttalion level in Juno. 

s-    . . ' • ' .- .  . 12 
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AVCA TC-11-CO 15 August 1966 
SUBJECT:    Operational Report - Lessons Learned for Quarterly Period 

Ending 31 July 1966 (RCS CSFOR - 1965) 

200 personnel fired the M-U, 126 the M-60 and "60 the M-.79 for famil- 
iarization at an ARVN range in the Saigon area, 

Qbseyvatioa»   There will ho a continuing requirement to con«Juot 
familiarization firing'for battalion oersonnel oa a semi-annual basis, 

4*    Intelligence. 

a.   Item   Road net intelligonoo. 
D^acvps^opt   In order to obtain accurate and curront infor- 

mation regarding conditions affecting the use of tho local road not, 
drivers are debriefed upon their return from tripe outside the Saigon 
metropolitan area.   Traffic density, road hazards and other factors affect- 
ing road net usability are sought in tho drivers debriefing. 

Observation«   Although terminal service and bdat units do not 
make extensive use of the road net outsido the metropolitan Saigon area, 
driver debriefing may provide information of value to other highway users. 

5«   Logistics« 

a. Item;   Tent deterioration 
Discussiont   The useful life of a tent in this damp area is 

approximately six (6) months«    Mildew causes leaks vithin three (3) months 
but repairs can be temporarily effective.   After six months* use, repairs 
are useless to attempt« 

Cteervation;   Tents require replacement after six months» use. 

b. Item: Lighting sets TOfiE 55-117D 
Discussion:   The 5KW 1207 AC generator used to power tormiAal 

service company light sets has a short service Ufa possibly because of 
excessive power drain placed upon it. 

Observation!   Terminal service company light sets require more 
power than can be readily supplied by the authori sod 5KW goncrator.   10 KW 
generators are being used as substitutes and give satisfactory results. 

c. Item:   Sand bags 
piscuss;lon:   Laterite is sonotimos used as a substitute for 

sand in filling sand bags. 
Observation:   Use of laterite as sand bag fill material had 

been curtailed as it causes rapid deterioration of the bag.    Barricades 
constructed of laterite-filled sand bags are not stable, 

d«   iKfitt1    Installation of Asbestos roofing 
Discussion:   Corrugated asbestos sheots are commonly used to 

roof semi-permanent buildings. 
Observation:   When using nails to install asbestos roofing 

care must be taken as asbestos cracks easily.   Largo nails make holes which 
cannot be soalod effectively.    Ifetal hooks, available locally,'provide 
the best means of fastening asbestos roofing to wooden framing. 

13 
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AVCA TC-11-C0 -^ ~\   15 Atigust 1966 
SUBJECT!   Operational R^Jrt - Lessons Learned for Quart«, iy Period 

Ending 31 July 1966 (RCS CSFCR - 65) 

e.   Item*   Bough terrain forklift tire repair 
DiaeuSslqp:   Flat tires on rough terrain forkiifts are conunon 

occurrences. 
ObBegvatlont   Tire   must be roxaoved fiwa tfioel to effect a 

repair.   It is difficult to make a lasting repair* 

Section 2   Part II   Rocommendatlons 

1«   Rpcopnoendation:   Where staggered rotation dates among key unit 
personnel cannot be achieved by changing unit assignments of personnel in 
Vietnam, commanders and section chiefs should prepare, and continually' 
update, detailed SOP^ and Job descriptions covering all key positions« 
Accurate, complete and detailed files, historical records. Journals, and 
after-action reports can also be of significant value when key personnel 
depart before a replacement arrives or'before the replacement can be 
thoroughly oriented by his predecessor. 

2«   Operations. 

a. Recommendation; 
the required tug ooats 
tow boat mission. 

Saigon Army Terminal should be provided vdth 
that would permit release of LCM-8 from the current 

b. Recommendation:   That a standard method of identifying a 
particular small vessel be established and that the method be disseminated 
to all aviation personnel in-country. 

c. Recommendationt   That a study bo conducted to improve the 
stability of BK barges. 

d. Recomraendationt   None 

e« I^ecofnaiepdationt That strong cement pallets bo usod to ship 
bagged cement and that either a waterproof bag be used or a rainproof 
cover I» securely fastened over the entire loaded pallet. 

f. Recomnendatiom   Hone 

g. Racoimnendation»    None 
. •     » 

3*   Training and Organization, 
J<  " 

a.   Recommondatioaa   Personnel now being trained in the COKUS as 
longshoremen and signalmen should be cross-trained in basic cargo docu- 
mentation,   Slmiliarly, winch operators should be cross-trained as crane 
and forklift operators. 

• . 
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AVCA TC-H-CO ^- ^     15 August 1966 
SUBJECT:    Operational Rl^prt - Lessons Loamed for QuartV^y Period 

Ending 31 JxOy 1966 (RCS CSPOR - 65) 

b, t RoconnoMati^gni   None 

o«   Rflcommendaticai:   Vietnam roplacomont personnel should fire 
the M-60 machine gun for familiarization as a part of FOR/TCM processing, 

4«   ReooBinendationi    None 

5«   Logistics« 

a, Reconpejac}ationt Units moving to Vietnam should bring new 
tentage vhenover possible. If the unit expects to live in tents for more 
than six months, replacements should be requested with allowance made for 
delivery lead time, 

b. Recommendation t   None 

o,   Recommsntfotiont   Whenever possible, sand should be used instead 
of laterite ae sand bag fdJJl material« 

d, ReconiaDndfftioBt   None 

e, fecopmendgtioni    Inner tubes should be made available for 
the rough terrain fork lift« 

0 i 
( /   JAMES M PTEMING J 
\J     Major, TC & 

Conunanding 

15 



fll(11^^M- MHMtoM Mli    - 

/    * i 
i 

w* <> 

fc " 
' • 

~- 

AVCA-TC-GC  (16 August 1966) 1st Ind 

SUbJBüT:    Operational Report - Lessons Learned for Quarterly Period 
Ending 31 Juty- 1966 (KCS CSFOR - 65) 

HEADQUARTERS, 4TH TRANSPORTATION COWHAND, APO    9630? (19 August 1966) 

TO:    COMMANDING GENERAL, 1ST LOGISTICAL COMMAND, ATTN:    AVCA-GO-0, APO   96307 

1. Forwarded in accordance with USARV Reg 870-2 dated 19 July 1966, 

2. The subject report has been reviewed and is deemed adequate. 

FOR THE COMMANDER: 

mw&sn irlficl 
•mT" Captain, AGC 

Asst Adjutant General 

// 
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AVGA GO-H (16 August 1966)      2nd Ind 
SUBJECT: Operational Report - Lessons Learned for Quarterly Period 

Ending 31 July 1966 (BGS GSFüH - 65) 

\ 
HEADQUAHTEKS, 1ST LOGISTICAL COMMAND, APO    9630? 2 9 AUG 1966 

TO: Comnanding General, United States Army, Vietnam, ATTN:    AVC-DH 

1, Forwarded in accordance with AR 1-19 and USARV Regulation 870-2, 

2. Concur with the comments and recommendations of the commander. 

3*   Reference Section II Part I paragraph 2c and Section II Part II 
paragraph 2c:   An investigation was made into the possibility of modifying 
the BK barges by military personnel.    It was determined that port construction 
engineers do not have the capability to prefabricate the required structure 
for modification.    Action has been initiated to contract for modification 
by a commercial firm. 

.- 
FOR THE CQMÖANDER: 

Tel:   lynx 834 
G|w» A. ö#yU 
C»t. AGC 
Am AJjuu« Gen.«! 

/? 
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AVHGC-DH (15 Aug 66) 3d Ind 
SUBJECT:   Operational Report-Lessons Learned for the Period Ending 

31 July 1966   (RCS CSPOR-65) 

HEADQUARTERS, UNITED STATES ARM, VIETNAM, APO San Francisco 96307  2 5 H6V '66 

TO:    Conmander-in-Chief, United States Any, Pacific, ATTN:    GP0l5-0T, 
APO 96558 

1. Comments on subject report submitted by the 11th Transportation 
Battalion (Terminal) are as follows, 

2, Reference Section 2, Part lit 

a»   Paragraph 2a, Page Ihi   On 18 September 1966, the Saigon 
Port Complex received 2 additional 65-foot tugboats.    Two 45-foot tug- 
boats were received on 9 September 1966, and three more 65-foct tug- 
boats were received on 2 October 1966,   These additions should relieve 
the situation. 

b. Paragraph 2b, Page 14: Comraander-in-Chief, Naval Forces 
Vietnam (COMNAVFORV) has overall responsibility for small craft mark- 
ings and is aware of the present shortcomings in identification mark» 
ings.   Studies in progress are aimed at resolving these shortcomings« 

c»   Paragraph 2e, Page 14:   Nonconcur.    In the absence of mul- 
tiple complaints regarding the quality of pallets used in handling 
bagged cement, it is assumed that damage was the result of Improper 
handling.    The terminal operator is responsible for adequately pro- 
tecting palletized cement either by tarping or plastic sheeting.   Both 
methods are accepted military and conmerclal procedures. 

d.   Paragraph 5c, Page 15:   Use of laterlte filling in sand- 
bags is not recommended since it packs and hardens when wet and will 
not cushion bullets or metal fragments. 

e.   Paragraph 5e, Page 15:   Nonconcur, 
provided for the rough terrain forklifts. 

FOR THE COMHANDEH: 

Tire repair kits are 

W. R. AUTRY 
1st It, AGC 
Asst Adjutant General 
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GP0P-0T(15 Aug 66) 4th Ind 
SUBJECT: Operational Report-Lessons Learned for the Period Ending 

31 July 1966 (RCS CSFOR-65) 

HQ, US ARM?, PACIFIC, APO San Francisco 96558  10 0£C 1966 

TO: Assistant Chief of Staff for Force Development, Department of the 
Army, Washington, D. C. 20310 

ThJ is headquarters concurs in the basic report as Indorsed. 

FOR THE COMMANDER IN CHIEF: 

D. Ä. HARRISON 
Capt, AGC 
Asst AOf 
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